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Short Term Activities

Short term focus – design for cost estimate

Magnet Lists – reduce to manageable number of 
styles; review lists in one week 

BDS – Cherrill
Highest priority due to CF&S activities w/ service tunnel

RTML - Vladimir

Main Linac – Vladimir

Pursue Area Leaders for ‘costing’ lists
Sources

Damping rings

Publish lists and ‘reduction to styles’
ILC wiki work – JCT responsibility
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Cost Estimate, cont.

Power supplies, cabling, etc.

Work with Paul based on ‘styles’ list
Not final, first pass rough cut

Controls
generic approach?

Facilities
Warm measurements
Cold testing and measurements
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Comments, cont.

Wigglers
Mark – cost details

Undulators
Gianluca (not here to defend himself)

Get Daresbury numbers

Design meeting spec…?

Solenoids
Tbd

Kickers, septum magnets
Tom

Muon spoilers
Ross
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Cost Estimation, cont.

What is missing?

Test and Measurement
Magnetic measurements and Alignment

At vendors
Provide equipment (?)

Cost, support, control

At ILC Laboratory
Facilities

Equipment

Cold Test
Facility needed at ILC Laboratory

Cryogenic plant shared with SRF & accelerator?

Cold test infrastructure

Equipment

Tunnel infrastructure
Cable trays, LCW, AC power, etc – coordinate with CF&F
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Cost Estimation, cont.

What is missing, cont.
Spares

Not typically part of ‘total project cost’; but,

Should be accounted for in procurements
Cost savings

‘Lifetime’ (interest) of suppliers

Guidance from on high is needed

Installation
Different group and budget?

Cost and resources for checkout and installation support

Commissioning
Not part of ‘total project cost’ but some fraction or it 
occurs during installation…


